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Federal Communicaiiolls Commission 
Office of the Secretary 

Re: MB Docket No. 03-15 - Requests for Waiver of the July 1 , 2006 “Use or Lose” 
Deadline as Extended to November 18,2007 

Dear Ms. Dortch: 

On May 18,2007, the Commission issued an order granting Christian Faith Broadcast, 
Inc,, (“Christian Faith”) the permittee of WGGN-DT/l1027, Sandusky, Ohio a six-month 
extension of the July 1 , 2006 “use or lose” interference protection deadline.’ Christiah Faith, via 
undersigned counsel, seeks a further extension of the “use or lose” deadline. 

As Christian Faith described in its previous “use or lose” waiver request, its authorized 
tower is unsuitable for digital construction as the tower is not currently structurally capable of 
supporting its authorized digital facilities thus Christian Faith began the search for an !alternative 
site.2 Federal Aviation Administration height restrictions and local zoning restrictions have 
severely limited, if not made it impossible, to construct a tower near its authorized site. 

In addition to the search for an alternative site, Christian Faith, although having a 
construction permit for a 1000 kW facility, was in discussions with the Commission for over a 
year regarding its post-transition facilities due to issues surrounding its post-transition 
certification. Because Christian Faith did not know whether its post-transition facilities would be 
50 kW, 1000 kW or somewhere in between, it was virtually impossible to plan for its post- 

Wavier of the August 4, 2005 “Checklist” Deadline, 22 FCC Rcd 9750, Appendix A. 
Order, DTV Buildout, Requests for Waiver of Jury I ,  2005 and July I ,  2006 “Use or Lose ’’ Deadlined Request for 1 

/ 
* Letter Waiver Request fiom Joseph M. Di Scipio, Esq. to Marlene H. Dortch, Esq. dated July 3,200k. 
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transition  operation^.^ Nonetheless, Christian Faith searched continuously and diligently for a 
tower site that would pass both Federal Aviation Administration (“FAA”) and local zoning 
scrutiny. Finally, through the efforts of Aviation Management Associates, a site was located 
near New London, Ohio. Christian Faith received a final Determination of No Hazard for the 
New London site on October 30,2007. Christian Faith is in the process of preparing an 
application to modify its digital construction permit to reflect permanent operations frdom this 
new site. 

Christian Faith was unable to meet the current “use or lose” deadline due to the difficulty 
in finding a new tower site facility (particularly since its authorized tower is not currently 
useable for digital). Christian Faith began its search for an alternative site over three tears ago. 
The FAA approved the initial alternative site in November of 2005, but Christian Faith was 
denied a special use permit by the local zoning board in February of 2006. While that initial site 
was in progress, Christian Faith was also diligently working on an alternative site, and eventually 
two other sites, each of which was unsuccessful due either to FAA or local zoning issues. As 
described above Christian Faith finally found and secured FAA approval at the New London site. 
The site at New London is not zoned so no zoning approval is necessary. Clearly, while the 
search for an alternative site was ongoing, Christian Faith could not begin constructioh of final 
digital facilities at the currently authorized site because the tower structure could not support the 
digital facilities, and because it did not know the post-transition power until a few months ago. 

Christian Faith Broadcast, Inc., through undersigned counsel, respectfully requests a 
waiver of the “use or lose” interference/maximization protection deadline. As demonbtrated 
herein, the deadline could not be met due to circumstances clearly beyond Christian Faith’s 
control. 

Joieph M. Di Scipio 
Counsel to Christian Faith Broadcast, Inc. 

cc: Mr. Sham Maher - Room 2-AS20 

Christian Faith was awarded a 700 kW facility in the DTV Table of Allotments Seventh Report and Order. 3 


